ORIGINAL

To: T.MASSEY (EPA9374) _ W
Fran: T.MASSEY (EPA9374) Posted: Tue 14-Jan-86 9:04 EST Sys 63 (70)
Subject: SHAFFER POLREP 94 :
CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT SITE
MINDEN, W.VA. SEMS DoclID 2261414

ATTN: TIM FIELDS AND TOM MASSEY
POLREP 94

I) SITUATION:(1700 HRS.,1/11/86)

A) 0OSC, TAT, EPA-III PUBLIC AFFAIRS (RAY GERMAN) ATTENDED A
MEETING WITH THE LOCAL CITIZEN'S GROUP, CITIZEN'S TO SAVE THE
PLATEAU. MEETIND LASTED APPROX. 8 HOURS. COMPLETE OSC FILE WAS
MADE AVAILABLE AND WAS COPIED BY GROUP UNDER FOIA. OSC ANSWERED
TECHNICAL QUESTIONS REGARDING DATA, SITE HISTORY, PCB REGS.,OTHER
PCB CLEANUPS, AND EPA SOP FOR REFERRING INFO TO HEALTH OFFICIALS.
TWO TV STATIONS' AT MEETING. INTERVIEWS FAVORABLE

B) DR. ANJAB, A PRIVATE PHYSICIAN, HAS OPENED A CANCER
TREATMENT CENTER IN NEARBY OAK HILL. AFTER BEING SHOWN THE
RESULTS OF AN UNOFFICIAL HEALTH SURVEY DONE BY THE GROUP, HE IS .
CONVINCED THAT THERE IS AN UNUSUALLY HIGH CANCER RATE IN MINDEN
AND THAT IT IS PROBABLY DUE TO SOME ENVIRONMENTAL AGENT. OSC
DISCUSSED THIS WITH DR. ANJAB WHO HAS OVER 9 YEARS OF EXPERIENCE
TREATING AND RESEARCHING CANCERS. DR. ANJAB HAS PROPOSED THE
FOLLOWING:

— PERFORM A HEALTH SURVEY DOOR TO DOOR (HISTORIES ETC.)

- SCREEN LIKELY INDIVIDUALS FOR PCB IN THEIR BLOOD

—~ PERFORM PCB FAT TISSUE ANALYSIS ON PATIENTS WITH CANCER LIVING
IN MINDEN, '

THE OSC EXPLAINED TO DR. ANJAB THAT EPA IS NOT A HEALTH AGENCY
AND THAT BOTH CDC AND STATE HEALTH BELIEVE THAT NO HEALTH SURVEY
IS NEEDED. DR. ANJAB IS AWARE OF THIS AND DISAGREES., HE BELIEVES
THAT BY GATHERING THE ABOVE DATA THAT HE WILL CONVINCE HEALTH
OFFICIALS THAT THERE IS A NEED FOR THEIR INVOLVEMENT. HE ALSO
BELIEVES THAT THE SHAFFER SITE IS NOT THE PRIMARY CAUSE BUT MAY
BE A QONTRIBUTING FACIOR,

THE OSC OFFERED ANY AND ALL DATA AND INFORMED THE GROUP THAT
IF ANY EVIDENCE EXISTS FOR A NEED FOR FURTHER ENVIRONMENTAL
SAMPLING THAT EPA WOULD CONSIDER IT.

C) THE OSC AND OPA WERE PLEASED WITH THE RESULTS OF THIS
MEETING SINCE THE CITIZEN'S GROUP IS NOW TURNING THEIR' ATTENTIONS .
TO HEALTH ISSUES AND IS NO LONGER CRITICIZING EPA. IN FACT, WHEN '
ASKED, THEY BELIEVE THAT EPA HAS DONE A THOROUGH JOB WHEN. IT
COMES TO THE UTILIZATION OF CERCLA AND PROTECTING PUBLIC HEALTH.
HOWEVER, THEY STILL, WANT THE PCB REMOVED BEFORE SPRING.




To: T.MASSEY (EPA9374)

From: T.MASSEY .(EPA9374) Posted: Tue 11-Feb-86 10:32 EST Sys

Subject: SHAFFER POLREP 95

CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITE
MINDEN, W.VA.

ATTN: TIM FIELDS AND TOM MASSEY
POLREP 95

SITUATION: (0900 HRS.,2/11/86)

A. THE OSC HAS CAREFULLY REVIEWED AND CORRELATED THE VOLUMINOUS
‘ERCS INVOICES FROM THIS SITE. IN LIGHT OF THE ONGOING
RENEGOTIATIONS WITH OHM, THE COSTS ASSOCIATED WITH THE WORK
PERFORMED BETWEEN SEPTEMBER AND NOVEMBER OF 1985 ARE A PART OF
THESE NEGOTIATIONS. CONTRACTS AND OHM ARE WORKING TOWARDS A FINAL
AGREEMENT WHICH WILL PROBABLY ENCOMPASS THESE COSTS BY INCLUDING
THEM IN EITHER A COST SHARE OR COST CAP AGREEMENT.

THE 0SC IS HESITANT TO CERTIFY THESE INVOICES SINCE THE BOTTOM
LINE IS THAT DESPITE ALL EFFORTS BY BOTH EPA AND THE CONTRACTOR
THE TREATMENT SYSTEM NEVER PERFORMED AS TO CONTRACT SPECS.
DISCUSSIONS WITH THE CONTRACT OFFICER LED TO A COMPROMISE
POSITION WHERE BY COVER MEMO THE OSC CERTIFIES THAT THE WORK
REPRESENTED BY THESE INVOICES WAS PERFORMED AND MONITORED BY EPA
BUT ANY COSTS ASSOCIATED WITH THE TREATMENT SYSTEM ARE IN
QUESTION SINCE IT DID NOT PERFORM PER SPECS.

~ B. ACTIVE RENEGOTIATIONS ARE ONGOING WHEREBY OHM WILL COMMIT TO
FINISH THE JOB UTILIZING A COMBINATION OF BOTH THE TREATMENT
SYSTEM(IMPROVED) AND LANDFILLING. OSC AWAITING OHM FINAL
TECHNICAL PROPOSAL.

C. THE OSC AS DESRIBED PREVIOUSLY FORWARDED ALL ERCS INVOICES
TO RTP THIS DATE WITH ATTACHED CERTIFYING COVER MEMO.

- ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-ITT
PHILADELPHIA, PA.
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REGSGNOELE BUDGET CONSTSTENT WITH THE PROGRAM INITIATIVES

UMM BELITEVES THAT CONTRACTS ATTEMPTS AT RENEGOTIATION UP T0 THIH
BOINT  HARVE BEEN UNREASONABLE SINCE CONTRALTS WIkis NOT AilLOW  FOR
TIME  FOR  OHM TO BUT TOGETHER A REASONARLE PROSOSAL  WHICH Wikl -
ALLOW FOR REMOVAL COMPLETION AMD STILL PROTECT BOTH OHM'S AND T
GOVERNMENT?® S INTEREST. :

THE OS8C REGUESTED A CORY OF THIS LETTER.

THE  OSC HAS MIXED OPINIONS REGARDING THE APPARENT " DESRIZPECIES
BETWEEN WHAT OHM HAS STATED AND CONTRACTS HRAY STATED. Ch-ivl o
THE . APPEARENCE THAT THEY ARE WILLING 7O CONTINUE RENEGOT LRTTONS
IN A FAVORARLE LIGHT.

D) HINCE 08C'S DO NOT PRARTICI PATE I CONTRACT  NEGOTIATIONS
OTHER THAN BEY PROVIDING TECHNICAL INPUT TGO ThE CUNTRACT  OFFICE ‘
THE O8C HEREBY REQUESTS  THAT  CONTRACTS  CONTINUE AGEREGSS IVE
RENEGOTIATLIONS  WITH OFM AND ALLOW FOR 4HE T IME NECEHSARY FGR (O
TO SUBMIT A PROPOSAL WHICH THE PROGRAM CAN KEVIEW,  SINCE GHM HAS
CONTEOTED  AND INFORMED THE 0SC OF THEIR APPAKENT WILLINGNESD Tl
ENTER  INTO A FAIR AGREEMENT. REMOBRILIZATION ONSITE WOULD &~ BE
UNFEASABLE UNTIL SHPRING AND SHOULD ALLOW FOR THE TIME NECESSHRY.

=) THE 080 BY THIS POLRER INFORMS HRERD OF THESE  CONTRACT ING
DROBLEMS AND DEFICIENCIES SINCE [T APPEARS THAT THE ERCS CONTREDT
16 NOT  FUNCTIONAL  FOR  ThE UTILIZATION OF NEW  TECHNOLWGET 5
CUNSTETENT WITH PRESENT CERCLA POLICIES.

ROBERT 2. CARON
ON-SCENE COORDINATOR
USEPA-ITI
FHILADELMHIA, PR




SGRECIAL BULLETIN

SHAFFER EGUIPMENT SITE
CERCLA IMMEDIATE REIMOVAL
MINDEN, W.VA.

ATTN:TIM FIELDS AND TOM MASSEY

DSITUATION: (1600 HRS. , 2/15/86) . :

£ OSC CONTACTED CONTRACTING CFFICER, AT FLYNNE, BY TELZCON
THIS DATE. CONTRACTING OFFICER INFORMED OSC THAT IT ARBEARZ THET
Uit 18 RESPONDING T0O CONTRACTS REMEGOTIATION EFFORTS UNFAVORAELY,
INDITATING THAT COST SHARING ETC. QPTIONS BEING PURSIHZD WL NGV
B CONSIDERED KY  OHM. O8C INFORMED  CONTRACTS  THAT  THIS s
GRSDIUTELY CONTRARY TO DISCUSSTONS HELD ON-SCENE WHERE OHM URPE®
MENAGEMENT EXPRESSED A WILLINGNESS TO DO COST SHARING AND CARPING
SINCE THEIR PERFORMANCE WAS MOT U T0O CONTRACT  SHPECS. CONTRACTS
18 UNDER THE IMPRESSION THAT OHM HAS CLOSED THE DOOR OGN SLICH
DISCUSBSIONS AND THAT UNDER THE ERCS CONTRACT MECHANTSH THEY - Ak
UNOER NG OBLIGATION 70O ENTER INTO RENEGOTIATION. GSC FINDS THto
COMPLETELY UNACCERTARLE. ARREOARENTLY THERE IS NO MECHANTISM UNDER
THIS  EXISTING  CONTRACT TO ALLOW  FOR RENEGOTIATION  AND IR
CORRECTIVE  ACTION T ENABLE WORK TO CONTINUE UNDER THE EXISTING
BUDGET UNLESS THZ CONTRACTOR IS WILLING TO DO S0. THE ROTTOM LIN:z
Io. THAT IN SRITE OF POOR PERFORMANCE AND LACK OF BEREGREANC
THERE  I5%  NO MECHANITISM T0 TOKE COQRECTIVE OR CURE ACTIONGS OTHER
TN TERMINOTION AMD/ZOR AODD LT TONAL, EXPENGE T THE GOVERNMENT iy
LI TG CLRE NOT IS,

) 0SC  DISCUSSED  THIS SITUATION WITH ERT, ANDY  ZOWNIR. WO
IMNFORMED 06C THAT SIMILAR SITUATIONS EXIST IN OTHER REGIONS WHETRE
THISZ CONTRACT WAS USED TO ENARLE THE MCCESS TO INNOVATIVE  ONSITE
TREATMENT  TECHNOLOGIES WHERE THE CONTRACTOT DID NOT RERFORN  AND
THZ  COMPLETE  FINANCIAL RISK LIES WITH THE GOVERNMENT. THIS IS
COMPLETELY UNACCEPTARLE. 05C AND ERT PLAN o O I | S A I
DHAFT AN INTERIM 050 REPORT WHICH WIL. RECOMMEND THOT CONTRACTES
SEEK THE USE OF OTHER CONTREACT MECHONTSMS TO ALLOW THE PRRCGREAM T
ACCESS Nzl TECHNOLOBTIES WITH A MORE KEASONOERILE  FINDNCIAL  R1SK
SITUATION. ' '

e

) (0SC WAS CONTACTED EY OHY BOH DHNECK WHO INFORMED OSC THAT
O HAS STATED AND WILL STATE IN A LETTER REQUESTED BY CONTRACTS
THE FOLLOWING:
~ Or 15 WILE OPEN FOA DISCUSSIONS WHICH CAN INCLUDE COST SHINRING
END CARPPING.
~ OHM IS COMMITTED TO COMPLETING REMOVAL ACTIONS AT THIS SITE.

- UMM REQUESTS TIME (30-60 DAYS) TO PREPARE PROPOSALS WHICH  THEY
FELIEVE WILL SATISFY  THE  GOVERNMENT  AND ACHIEVE REMOVAL
COMPLETION.' .

- OHM  ALSO RECOMMENDS ANOTHER CONTRACT MECHANISM TO AVOID THESE
TYIEES OF PROBLEMS WHICH LEAD TO MISCONMCERTIONS OND FINGER

POINT ING. :

- OHM 18 WILLING TO HEGIN DISCUSSIONS
—- QMM APPRECIATES THE ORPORTUNITY T USK
FIELD AND WILL PROBARLY PROPOSIE M SUCEES
TECHMOLOGY  FOULOWED  BY  LOMDE LTLL tRG 1h

ANY  TIME,

NEW TECHNOLOGYES T T
WAL DEMOMETRO T 0N o [l
DRDER e ke by (R E NN iy




ORIGINAL

D) OHM HAS SUBMITTED THEIR PROPOSAL FOR COMPLETING WORK AT THE
SITE TO BOTH THE CONTRACTING OFFICER AND THE OSC. THEY PROPOSE TO
MOBILIZE WITHIN 90 DAYS AND ARE PREPARED TO NEGOTIATE 5 OPTIONS
WHICH INCLUDE THE COST CAP SCENARIO, AND AT LEAST A 50% USE OF
THE NEW IMPROVED. TREATMENT PROCESS. FURTHER INFO CAN BE OBTAINED
BY CONTACTING THE OSC.

E) OSC MAINTAINING 24 HOUR SECURITY AND BIWEEKLY INSPECTION BY
TAT UNTIL REMOB.

F) OSC UPDATING WVDNR, STATE HEALTH AND OOUNTY MONTHLY BY
POLREP .

ROBERT E. CARON
ON-SCENE - COORDINATOR
USEPA-IIT -
PHILADELPHIA,PA.
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To: ERD/OERR (EPAS511)
To:  RRC (EPAS374). '
From: RRC (EPA9374) Delivered: Wed 20-Dec-89 9:39 EST Sye 163
Subject: shaffer equipment site update/rolrepr 138 :

"?;7-3"‘"-?*":"5‘—"’?5:2*:,“

-
G

Mail Id: IPM-163-891220-086910760 .
POLREP #188 | - | B
SHAFFER EQUIPMENT SITE | - . ol
MINDEN, FAYETTE CO., WV. ‘ B

ATTN: TIM FIELDS, CHARLIE KLEEMAN AND GREGG CRYSTALL

I. SITUATION (1500 HRS, 12/20/89) _ . , o

- A. FINAL REQUEST FOR ADDITIONAL FUNDING WAS APPROVED BY ok
REGIONAL CONCURRENCE ON NOVEMBER 17, 1989 AND IS IN FINAL STAGE OF .}
HEADQUARTERS CONCURRENCE. A -

B. PROPOSED ACTIONS AS STATED IN THE REQUEST FOR REMOVAL
ACTION DATED JUNE 21, 1989 ARE COMPLETE.  ALL WASTES HAVE BEFN
- TAKEN OFFSITE TO DISPOSAL AS OF 8/23/89.

C. WV HEALTH DEPT. PETITIONED ATSDR TO PERFORM A HEALTH o "i
SURVEY IN THE VICINITY AROUND THE 3ITE. o

~ II. ACTIONS TAKEN ‘
_A.  ON 8/24/89. 0SC WAS INFORMED BY ERCS THAT THE WASTE SOIL
. WAS NEARLY REJECTED BY DISPOSAL FACILITY DUE TO WATER CONTENT. ' THE -
_S0IL WAS TAKEN AS OFF-SPEC FOR $600.00 ADDITIONAL FEE. 3
'III. FUTURE PLANS ' | | ’

A, -oITE REMAINS UNDER PONDIDEBATION FOB HEALTH SUBVEY BY
ATSDR.

~ B.  NO FUTURE ACTIONS ARE ANTICIPATED BY THE 0SC FOR THIS

SITE. | o o , -
C. A FINAL POLREP WILL BE ISSUED UFON AFPROVAL OF FUNDING |

'REQUEST BY HQ@ CONCURRENCE. | | |

PHILIP C. YOOUNIS, 0O5C
PAULA J. CURTIN, FAS
US-EPA - REGION III
PHILADELPHIA, PA.




To:
From:
Subject:
Mail Id4:

POLREP #189 AND FINAL

RRC (EPA9Q374) : :
RRC (EPAS374) Delivered: Tue 23-Jan-90 15:53 EST Sys 163p%
SHAFFER EQUIPMENT POLREP 189 AND FINAL 3
IPM-163-900123-142990624

SHAFFER EQUIPMENT SITE

MINDEN, FAYETTE CO., WV.

ATTN: TIM FIELDS CHARLIE KLEEMAN AND GREGG CRYSTALL ‘
I. SITUATION (1600 HRS, 1/22/90) : - » : \\\\
A. FINAL REQUEST FOR ADDITIONAL FUNDING IN THE AMOUNT OF
$65,620 WAS APPROVED BY HEADQUARTERS CONCURRENCE ON
JANUARY 16, 1990,
B. ALL PROPOSED ACTIONS AS STATED IN THE REQUEST FOR REMOVAL
' ACTION DATED JUNE 21, 1889 HAVE BEEN COMPLETED. ALL
WASTES HAVE BEEN TAKEN OFFSITE TO DISFOSAL AS OF 8/23/89.
C. WV HEALTH DEPT. PETITIONED ATSDR TO PERFORM A HEALTH
SURVEY IN THE VICINITY AROUND THE SITE
D.vESTIMATED COSTS TO DATE (COB 1/22/90)

II. ACTIONS TAKEN

A.

III. FUTURE PLANS

A.

PHILIP C.

PAULA J.
US-EPA -

PHILADELPHIA, PA.

EPA (DIR) - $ 55,000 $ 57,149
(INDIR) - 856,000 o 90,001
-UsCG o 65,329 o 65,329
TAT o - 105,000 - 110,506
ERCS (O 2) 3,860,000 3,863,965
ERCS (E .T.) -'A' 120 000 ' 123,750
$ 4,290,329 $ 4,310,700

SITE REMAINS UNDER CONSIDERATION FOR HEALTH SURVEY BY.

AFPROX. COST TO DATE APPROX. PEILINP

CEILING INCREASE FOR $65,620 FOR THIS SITE WAS APPROVED
BY HQ CONCURRENCE ON TUESDAY 1/16/90

ATSDR.

NO FUTURE REMOVAL SECTION ACTIONS ARE ANTICIPATED BY THE
05C FOR THIS SITE.

PRE- REMFDIAL/BEMEDIAL WILL REVIEW THE SITE FOR POTENTIAL
LONG TERM REMEDIATION ACTIVITIES. :

YOUNIS, 0SC
CURTIN, FAS
REGION IIIX
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To: ERD/OERR (EPA5511)

To: OPA/REG.III  (EPA9315)

To: C.KLEEMAN (EPA9340)

To: EPA9373

From: R.CARON (EPA93030) Delivered: Fri 25-

May=-90 14:20 EDT Sys 163 (79) Subject: SHAFFER
POLREP 190 '
Mail Id: IPM-163-900525-129040652

POLREP #190

{ SHAFFER EQUIPMENT SITE

MINDEN, FAYETTE CO., WV.
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL AND HANS-
CRUMP WIESNER

I. SITUATION (1600 HRS, 5/24/90)
A. THE SHAFFER EQUIPMENT SITE AND ADJACENT AREAS

ARE CURRENTLY UNDERGOING AN ATSDR HEALTH
SURVEY AND REMEDIAL INVESTIGATION. ON MARCH
20 AND 21, 1990, NUS/FIT CONDUCTED MULTIMEDIA
SAMPLING AT THE SITE AT THE REQUEST OF REGION

IIT EPA AND ATSDR. SAMPLING WAS CONDUCTED IN
RESPONSE TO POLITICAL ASPECTS ASSOCIATED WITH THE SITE,
TO OBTAIN DATA ON THE PROBABILITY OF THE
PRESENCE OF DIOXINS AND OBTAIN ADDITIONAL DATA
FOR ATSDR'S HEALTH SURVEY. LAB DATA OBTAINED
FROM THE INVESTIGATION THROUGH CLP INDICATED
FIVE AREAS ON SITE WHERE PCB AROCHLOR 1260
CONCENTRATIONS EXCEEDED THE ACTION LEVEL OF
50 PPM.

B. NUS/FIT DATA INITIALLY INDICATED ELEVATED
MERCURY CONCENTRATIONS IN THE OAK HILL WATER
SUPPLY. HOWEVER, THE DATA WAS DEEMED INVALID
UPON NUS' QA/QC REVIEW. ADDITIONAL SAMPLING OF
THE WATER SUPPLY BY TAT ON 5/8/90 WITH 24 HR
TURNAROUND ANALYSIS, VERIFIED NO MERCURY
CONCENTRATIONS ABOVE THE MDL WERE PRESENT. C. AS
DIRECTED BY OSC BOB CARON, TAT MOBILIZED TO
THE SITE 5/22/90 TO OBTAIN SAMPLES FROM THE FIVE
NUS/FIT SAMPLE LOCATIONS WHICH EXCEEDED 50
PPM. 1IN ADDITION, TAT WAS TASKED TO OBTAIN UP
TO TEN ADDITIONAL RANDOM SAMPLES FOR PCB
ANALYSIS. :

D. SIXTEEN SAMPLES OBTAINED. UNDERGOING PCB
ANALYSIS AT LABORATORY RESOURCES, INC., EAST
BRUNSWICK, NJ. - D. PERSONNEL ON-SCENE: TAT-2,
NUS/FIT-2, MEDIA-2, OTHER-2 E. WEATHER:

OVERCAST, RAIN, HIGH TEMP. 62.
F. MEDIA ATTENTION MODERATE.
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II. ACTIONS TAKEN
A. OSC CARON TASKED TAT WITH DEVELOPING SAMPLING
PLAN AND IMPLEMENTING SAMPLING AT THE SITE.
OSC REQUESTED TAT COORDINATE WITH NUS/FIT TO
DETERMINE SAMPLING LOCATIONS. '

B. CONTACTED PROPERTY OWNER ANNA SHAFFER AND WAS
GRANTED PERMISSION TO ACCESS THE PROPERTY.
D. 0845 HOURS, 5/22/90, PERSONNEL ARRIVED ONSITE AND

BEGAN TO LOCATE SAMPLING POSITIONS. CHANNEL 4
NEWS ARRIVED ONSITE AT THIS TIME AND BEGAN

- TAKING FOOTAGE OF PERSONNEL. TAT REFERRED ALL
MEDIA QUESTIONS TO OSC CARON IN PHILADELPHIA.

E. NUS/FIT VERIFIED THE FIVE AREAS OF CONCERN BY

USE OF PHOTOS, TAPE MEASURE AND BEARINGS. 1IN
ADDITION, RANDOM ‘ SAMPLE LOCATIONS WERE
DETERMINED AND MARKED. F. SAMPLING OPERATIONS
WERE DELAYED DUE TO RAIN UNTIL 1130 HOURS WHEN

RAIN ABATED.

G. TAT OBTAINED A TOTAL OF 16 SOIL SAMPLES AS
FOLLOWS: SEVEN SAMPLES (INCL. TWO DUPLICATES)
FROM THE FIVE NUS/FIT "HOT SPOT" AREAS; FOUR
SAMPLES FROM NUS/FIT LOCATIONS APPROACHING 50
PPM PCB; FOUR SAMPLES FROM BIASED RANDOM
LOCATIONS; AND ONE BACKGROUND. H. TAT DEPARTED
SITE 1400 HOURS, 5/22/90.

I. ALL SAMPLES WERE PROPERLY LABELED AND PACKAGED
WITH SIGNED CHAIN-OF-CUSTODY AND SENT TO
LABORATORY RESOURCES, INC ON 5/23/90 FOR
METHOD 8080 TEST ANALYSIS.

III. FUTURE PLANS
A. VERBAL LABORATORY RESULTS ARE ANTICIPATED

FRIDAY, 6/1/90. RECEIPT OF HARDCOPY RESULTS
EXPECTED WED, 6/6/90. UPON RECEIPT TAT MURPHY
WILL QA/QC RESULTS. B. DATA WILL BE USED TO

VALIDATE THE PRESENCE OF PCB'S IN

CONCENTRATIONS WHICH MAY WARRANT REMOVAL ACTIONS AT THE
SITE. SUBSEQUENTLY, THE DATA MAY BE USED TO

SUPPORT : IMPLEMENTATION OF A MORE DETAILED,

LARGER SCALE, SAMPLING INVESTIGATION.

BOB CARON, OSC
US-EPA - REGION III
PHITADELPHIA, PA.





